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#3 - OPA Funded Removal
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BACKGROUND

Site No: FPN G995032

NPI, Status: Non-NPL

Respcnse Autheority OPA

State Notification: OEPA

Completion Date: TBD

Lazitude: 41°43'43.37" N
Longitude: 81°16'43.29" W
CERCLA Incident Category: Removal - OPA funded

SITE INFORMATION

Inzident Category: Removal-OPA funded

Site Description

Site_location and background

Laks Underground Storage (LUS) site (a.k.a Nacelle Land Management

Zorocration)

(E-MAIL)
(VIA LAN)

is a 73~acre, inactive brine facility located at 675 Lakeshore
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Boulevard in Painesville Township, Lake County, Ohio. The site is located
northwest of the city of Painesville and adjacent to Mentor Marsh State Nature
Preserve, which empties into Lake Erie. A detailed description of the
background can be found in the intial POLREP.

IvV. RESPONSE INFORMATION
L. Situation

1. Current situation

On September 16, 1999, U.S. EPA mobilized ERRS and START contractors to the
Lake Underground Storage site to address five abandoned aboveground storage
tanks (four 30,000-gallon liquid propane tanks [LPG] and one 3,000-gallon
storage tank) which contain approximately 70,000 gallons of weathered crude
«il. In acdition, the site has a 12-million gallon impoundment with
approxXimately 1,000,000 gallons of oil-water mixture. The liner for the
impoundment is torn in several locations and is covered with a thick layer of
cily sludge. The facility has been abandoned for a number of years and is in
extremely poor condition. Both the aboveground storage tanks and the
impoundment present a substantial threat of discharge of oil into or upon the
ravigable water of the United States.

Z. Eemoval actions to date:

October 11" through 13™, 1999 ERRS continued to remove the oil-socaked liner
from the sides of the 12-million gallon impoundment and placed into roll-off
roxes for disposal. 1In addition, the cut made into the northern end of the
impoundment is continued to be opened up to gain access to the accumulation of
sludge on the bottom. ERRS continues to research and test solidification of
the lagoon sludges with on-site soils, dried clay and lime.

On October 11 through 22™, 1999, ERRS continued to pump the water from the
lagoon intc the sanitary sewer located adjacent to Blackbrook Road. On
October 18th ERRS crew began 24-hour de-watering operations to hasten the
removal of water from the lagoon. As of October 22, 1999, a total of 550,875
callons of water were discharged into the sanitary sewer.

From October 13* through 21°, 1999, a total of 685.85 tons of fly ash were
celivered to the site. ERRS mixed the fly ash with the lagoon sludges and
then stagec the solidified sludge in the waste staging area. On October 20
ERRS created a waste staging area south of the command post. Stockpiled waste
will be staged for eventual disposal.

On Qctober 14* and 15*, 1999, ERRS utilized the excavator to construct an
additional access-way in the northeastern corner of the lagoon in order to
sirplify the transfer of the fly ash to the lagoon and the waste to the

staging area
B. Next 3teps

- Begin the disposal of the contaminated sludges and sediments in the 1Z-
million gallon impoundment.

- Dispose of the lagoon liner.
- Site-specific IAG was submitted to USCG for funding of removal actions.

C. Key Issues
- None.,

V. Cost Information
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ERRS $ 82,373 (to 10/15/99)
EPA/USGC $ 7,267.50 (to 10/21/99)
START $ 12,150 (to 10/21/99)
WATER DISPOSAL SUMMARY
LAKE UNDERGROUND STORAGE SITE
PAINESVILLE TOWNSHIP, LAKE COUNTY, OHIO

DATE WASTE VOLUME DISPOSAL

10/07 thru Lagoon Water 165,840 Sanitary Sewer
10/13/99 gallons

10/14/99 Lagoon Water 30,675 Sanitary Sewer
gallons

10/15/99 Lagoon Water 27,833 Sanitary Sewer
gallons

10/18/99 Lagoon Water 78,352 Sanitary Sewer
gallons

10/19/99 Lagoon Water 36,450 Sanitary Sewer
gallons

10/20/99 Lagoon Water 71,250 Sanitary Sewer
gallons

10/21/99 Lagoon Water 140,475 Sanitary Sewer
gallons

TOTAL 550,875 Sanitary Sewer

gallons






